



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
ভূমি মন্ত্রণালয়
মৌজা ও প্লট ভিত্তিক জাতীয় ডিজিটাল ভূমি জোনিং প্রকল্প
৩/এ নীলক্ষেত, বাবুপুরা, ঢাকা-১২০৫।



নম্বর: ৩১.০০.০০০০.০৯১.০৫.০০১.২০-২১১

তারিখ: ১৬ ভাদ্র ১৪২৮ বঙ্গাব্দ
৩১ আগস্ট ২০২১ খ্রিষ্টাব্দ

বিষয়: ভূমি মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন “মৌজা ও প্লট ভিত্তিক জাতীয় ডিজিটাল ভূমি জোনিং” শীর্ষক প্রকল্পের ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন সংক্রান্ত।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে ভূমি মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন “মৌজা ও প্লট ভিত্তিক জাতীয় ডিজিটাল ভূমি জোনিং” শীর্ষক প্রকল্পের ২০২১-২২ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা সদয় অনুমোদন করার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্ধারিত ছকে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে।

(মোঃ কফিল উদ্দিন)

প্রকল্প পরিচালক (অব: অতিরিক্ত সচিব)

মোবাইল: ০১৭১১১৮৪০২১

ই-মেইল: pdlandzoning@minland.gov.bd

সচিব,
ভূমি মন্ত্রণালয়
বাংলাদেশ সচিবালয়
[দৃঃআঃ অতিরিক্ত সচিব (উন্নয়ন)]

অনুলিপি সদয় জ্ঞাতার্থে/কার্যার্থে(জ্যেষ্ঠতার ক্রমানুসারে নয়):

১. মাননীয় মন্ত্রীর একান্ত সচিব, ভূমি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
২. সচিব মহোদয়ের একান্ত সচিব, ভূমি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

২০২১-২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা

মন্ত্রণালয়/বিভাগ

সংস্থা

ক্রয়কারী এনটিটির নাম ও কোড

প্রকল্প/কার্যক্রম শিরোনাম ও কোড

ভূমি মন্ত্রণালয়	
ভূমি মন্ত্রণালয়	
প্রকল্প পরিচালক	
মৌজা ও প্লট ভিত্তিক জাতীয় ডিজিটাল ভূমি জোনিং প্রকল্প	২২৪৩২৫০০০

প্রকল্প ব্যয় (লক্ষ টাকায়)

মোট	৩৩৭৬০.০৭
জিওবি	৩৩৭৬০.০৭
নিজস্ব অর্থ	

প্যাকেজিং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা পণ্য		একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাকল্পিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ		
									দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২		৩	৪	৫	৬	৭	৮	৯	১০	১১
GD1	(a)	Purchase of Jeep	PCS	01	DPM	HOPE	GoB	95.00	10-Sep -21	20-Oct-21	30-Oct-21
	(b)	Motor Cycle	PCS	01	RFQ/ DPM	Project Director	GoB	1.50	12-Sep -21	20-Oct-21	30-Oct-21
GD2	(a)	Purchase of Air Conditioner	PCS	02	RFQ	Project Director	GoB	2.00	10-Sep -21	30-Oct-21	10-Nov-21
GD3	(a)	Purchase of Photo Copier	SET	03	RFQ/OTM	Project Director	GoB	5.00	01-Nov -21	31-Nov-21	20-Dec-21
	(b)	Purchase of Digital Camere	PCS	02	RFQ/OTM	Project Director	GoB	1.00	01-Nov -21	31-Nov-21	20-Dec-21
	(c)	Multimedia Projector	PCS	02	RFQ/OTM	Project Director	GoB	1.50	01-Nov -21	31-Nov-21	20-Dec-21
	(d)	Laser Printer	PCS	02	RFQ/OTM	Project Director	GoB	6.00	10-Sep -21	30-Oct-21	10-Nov-21
	(e)	Purchase and installation of Personal computer including the Accessories (UPS, Printer & Scanner)	SET	20	RFQ/OTM	Project Director	GoB	20.00	01-Oct -21	31-Oct-21	20-Nov-21
	(f)	Purchase and installation of Server including the	SET	01	RFQ/OTM	Project Director	GoB	39.40	01-Dec -21	31-Dec-21	20-Jan-22

০৬

প্যাকেজিং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা পণ্য	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ		
								দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১
	Accessories									
	(g) High Precision Flat-bed Scanner & Plotter with accessories (UPS, Voltage Stabilizer etc.)	SET	04	RFQ/OTM	Project Director	GoB	30.00	01-Oct -21	31-Oct-21	20-Nov-21
GD4	PABX with Intercom	SET	01	RFQ	Project Director	GoB	3.00	10-Sep -21	30-Sep-21	10-Oct-21
GD5	Office Networking	LS	LS	RFQ/OTM	Project Director	GoB	10.60	15-Sep -21	05-Oct-21	15-Oct-21
GD6	Internet Connection	SET	1	DPM/RFQ	Project Director	GoB	3.00	01-Oct -21	31-Oct-21	31-Dec-24
GD7	RTK GPs/GNSS	SET	1	RFQ/OTM	Project Director	GoB	5.00	10-Nov -21	30-Dec-21	10-Jan-22
GD8	Conference Room Audio Visual	SET	1	RFQ/OTM	Project Director	GoB	5.00	10-Nov -21	30-Dec-21	10-Jan-22
GD9	Office Furniture & Other Decoration	L.S.	Lot	RFQ/OTM	Project Director	GoB	10.00	01-Sep -21	31-Sep-21	10-Oct-21
GD10	Collection & Scanning Mouza Map Sheets	Sheet	72,562	DPM/OTM	PD/HOPE	GoB	453.00	01-Sep -21	31-Sep-21	10-Oct-21
GD11	Geodetic Control Points(GCPs) for Map Geo- referencing	GCP Points	2,596	DPM/OTM	PD/HOPE	GoB	7.00	01-Oct -21	31-Oct-21	10-Nov-21
GD12	Purchasing Stationeries	LS	LS	RFQ/OTM	Project Director	GoB	5.00	10-Sep -21	30-Oct-21	10-Nov-21
GD13	Vehicle Hired (Microbus-1)	PCS	01	OTM	Project Director	GoB	50.00	10-Sep -21	30-Sep-21	31-Dec-24
GD14	Staff Outsourcing	person	10	OTM/RFQ	Project Director	GoB	128.00	15-Sep -21	10-Oct-21	31-Dec-24
ক্রয়কৃত পণ্যের মোটমূল্য						BDT	881.00			

RB

ANNUAL PROCUREMENT PLAN (2021-2022)

Budget: Development

Ministry/Division: Ministry of Land

Agency: Ministry of Land

Procuring Entity Name & Code: Project Director

Project/Programme Name & Code: "Mouza and Plot-based National Digital Land Zoning Project" 224325000

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million TK	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Finance Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.
01	Digitization Mouza Map Sheets with Database(SD5/2021-2022/Rangpur Division)	Sheet s	13,304	QCBS	CCGP	GoB	1843.64	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days		45	43	35	15	5	40		204	900
								Actual Dates										
02	Digitization Mouza Map Sheets with Database (SD5/2021-2022/Rajshahi Division)	Sheet s	17,641	QCBS	CCGP	GoB	2444.65	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days		45	43	35	15	5	40		204	900
								Actual Dates										
03	Digitization Mouza Map Sheets with Database (SD5/2021-2022/Mymensingh Division)	Sheet s	11,898	QCBS	CCGP	GoB	1648.80	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days		45	43	35	15	5	40		204	900

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million TK	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Finance Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.
								Actual Dates										
04	Digitization Mouza Map Sheets with Database (SD5/2021-2022/Sylhet Division)	Sheets	10,204	QCBS	CCGP	GoB	1414.05	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days		45	43	35	15	5	40		204	900
								Actual Dates										
05	Digitization Mouza Map Sheets with Database (SD5/2021-2022/Dhaka Division)	Sheets	18,779	QCBS	CCGP	GoB	2602.36	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days		45	43	35	15	5	40		204	900
								Actual Dates										
06	Digitization Mouza Map Sheets with Database (SD5/2021-2022/Khulna Division)	Sheets	42,171	QCBS	CCGP	GoB	5443.97	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days		45	43	35	15	5	40		204	900
								Actual Dates										

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million TK	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Finance Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.
07	Digitization Mouza Map Sheets with Database (SD5/2021-2022/Barishal Division)	Sheets	8,793	QCBS	CCGP	GoB	1218.52	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days		45	43	35	15	5	40		204	900
								Actual Dates										
08	Digitization Mouza Map Sheets with Database (SD5/2021-2022/Chattogram Division)	Sheets	15,622	QCBS	CCGP	GoB	2564.87	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days	0	45	43	35	15	5	40		204	900
								Actual Dates										
09	Digitization Mouza Map Sheets with Database (SD5/2021-2022/Web-mapping: Development of web application for GIS database management and its visualization)	SET	01	QCBS	CCGP	GoB	350.00	Planned Dates	25-Aug-21	09-Oct-21	21-Nov-21	26-Dec-21	10-Jan-22	15-Jan-22	24-Feb-22	17-Mar-22		
								Planned Days		45	43	35	15	5	40		204	900
								Actual Dates										
10	Data & Satellite Images purchases etc.	Set	01	SSS	CCGP	GoB	6500.00	Planned Dates	15-Sep-21	25-Oct-21	22-Nov-21	14-Dec-21	28-Dec-21	03-Jan-22	03-Jan-22	24-Jan-22		
								Planned Days	0	40	28	22	14	6	0	21	131	435

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million TK	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Finance Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.
								Actual Dates										
11	Local Consultant	Person	17	SFB	HOPE	GoB	1244.50	Planned Dates	15-Nov-21	26-Dec-21	23-Jan-22	14-Feb-22	28-Feb-22	06-Mar-22	06-Mar-22	27-Mar-22		
								Planned Days	0	39	28	22	14	6	0	21	130	1141
								Actual Dates										
12	Short Term Consultant	Person	2	SFB	HOPE	GoB	24.00	Planned Dates	16-Nov-21	26-Dec-21	23-Jan-22	14-Feb-22	28-Feb-22	06-Mar-22	06-Mar-22	27-Mar-22		
								Planned Days	0	40	28	22	14	6	0	21	131	217
								Actual Dates										
	Total Value of Services Procurement						27299.36											

বিঃদ্রঃ প্রকল্পের ডিপিপি'র ক্রয় পরিকল্পনায় সারা দেশের মৌজা ম্যাপসমূহ ডিজিটাইজেশন কাজটি প্যাকেজ নং ৫ এ অন্তর্ভুক্ত রয়েছে। সারাদেশের স্ক্যানকৃত ১৩৮৪১২টি মৌজা ম্যাপ ডিজিটাইজড/ সফটকপি প্রণয়ন করে জিওরেফারেন্সিং করা হবে। প্রকল্পের কর্ম-পরিকল্পনা অনুযায়ী এবং প্রকল্পের কর্মকান্ডের ব্যাপক পরিধি বিবেচনায় কাজটি নির্ধারিত সময়ের মধ্যে সম্পন্ন করার সুবিধার্থে এলাকা ভিত্তিক বিভাগওয়ারি ৮টি প্রশাসনিক বিভাগে বিভক্ত করে এবং প্রয়োজনীয় সংখ্যক কনসালট্যান্সি ফার্ম নিয়োগ করে প্রকল্পের কার্যক্রম সম্পন্ন করার সিদ্ধান্ত হয়। উল্লেখ্য, ৮টি বিভাগের ডিজিটাইজড মৌজা ম্যাপসমূহ ওয়েবে উপস্থাপনের জন্য আরোও ১টি প্যাকেজসহ (Web-mapping) মোট ৯টি প্যাকেজে বিভক্ত করা হয়েছে।

৯৬